W8S IRTPO CPT-HSTP UPDATE TIMELINE Start | Finish |1 Qune |2 e s quarer |40 qune
n M n ! Jul | A
1 Kick-off meeting with IRTPO Planner and representatives 5/2/22  5/2/22 & Kick-off Meeting
3 Data collection and analysis 5/2/22  7/8/22 g’fzi
3 Creation of preliminary draft outline 5/3/22 5/13/22 3 *
2 Coordination with IRTPO Transportation Planner (TP) 5/16/22 5/20/22 i
1 Technical Equity Committee (TEC) meeting 5/18/22 5/18/22 ¢ TEC Meeting #1
5 DRAFT Plan #1 for review by IRTPO TP and TEC 5/23/22 6/10/22 P
1 TEC meeting to discuss draft plan, project and needs analysis 6/13/22 ©6/13/22 ' & TEC Meeting #2
5 DRAFT Plan #1 to IRTPO TP for Executive Board (EB) packets/posting 6/15/22 6/15/22 @ 615
1 EB meeting to review/discuss preliminary draft and project list 6/22/22 6/22/22 @ EB Meeting #1
4 IRTPO TP to advertise public meeting 6/22/22 6/22/22 822
5 Revision of Draft Plan #1 based on EB comments 6/22/22  6/29/22, Legal Ad for extra Public Meethilto Cecilia by July 13
4 DRAFT Plan #2 to IRTPO TP for posting to website 7/1/22  7/1/22) pggiional Public Meé"ng otibd] _
4 Virtual public meeting on HSTP 7/6/22  7/8/22) 1' B Virtual Public Mesting #1
3 Final TEC meeting to prioritize projects Z/A3/22 —7/13/23 2nd week of August | © Final TEC Meeting
5 Revisions to DRAFT Plan #2 and project list based on TEC comments 2/18/22 R//12/23 08/22/22 t =
4 IRTPO TP to advertise public review and comment period 8/10/22 8/10/22 ] © @10
4 DRAFT Plan #3 to IRTPO TP to post on IRTPO/partner agency websites &M 08/23/22 | @ 812
4 Public review and comment period 8/23/22 10/21/22 =
5  Formal DRAFT CPT-HSTP due to WSDOT 8/31/22 8/31/22 DRAFT GPT-HSTP to WSDOT ¢
1/4  EB Meeting #2 and Public Meeting #2 9/28/22 9/28/22 EB and Public Meeting #2 &
4 Public hearing on DRAFT Plan and prioritized project list 9/28/22 9/28/22 i @ Public Hearing
6 Compilation of all comments 10/24/22 10/28/22 i
6 Revision of document based on comments 10/24/22 11/14/22 | =H
6 FINAL Plan, Comment/Response Log to IRTPO TP for EB packets/posting 11/15/22 11/15/22 i & 1118
6 IRTPO EB action on FINAL CPT-HSTP 11/23/22 11/23/22 | EB Action on FINAL Plan ¢
6 Submittal of adopted FINAL CPT-HSTP to WSDOT 12/1/22 12/1/22 FINAL CPT-HSTF to WSDOT ¢
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